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Town Hall Renovation Committee 
Meeting Notes 

November 14, 2018 
 
 
Septic: 

 Septic (Presby system) will be on town hall site with 2,000 gal tank. Confirmed by 
engineer Don Marsh. 

 Located on right front corner of property. 

 Capacity for events of up to 130 people. More than 130 need to rent porta potty for the 
event(s). 

 Town road crew will do some of the work. 

 Parking on right side of building with about 25 spaces will be able to be accommodated. 
 
Parking: 

 About 40 spaces will be available on site.  
 
Well: 

 After much investigation and ignoring incorrect online well map locations, John located 
the town hall well driller report at the State and sent the information to Don Marsh. 

 Flow is 30 gal/minute. 

 Don will determine if new well is needed; if so, no need to hook up old well. 

 John to get well tag number to town clerk to file with undated septic/well drawing 
which should be dated with information from well driller’s report. 

 
Foundation and construction: 

 Weather is not cooperating. 

 Ernie is communicating with Perry (concrete) and Weiner (windows). 

 Concrete still needed for back porch, 2 entries, elevator slab, piers and slab, retaining 
wall at front porch.  

 Ernie can move in once some of the concrete is poured (even if interior slab is not 
poured).  

 Should front foundation be covered to protect? John to follow up with Ernie. 

 Invite Ernie to next committee meeting 

 Dan Cowen ready to wire but needs windows covered.  John to call Ernie about covering 
windows and door. 

 Selectboard would like to sign Ernie’s estimate and confirm how both under and over 
expenses will be handled. 

 
Hooking up router: 

 Put phone and router inside town hall – who? Maybe Dan Cowen can hook up. 

 John to check if Dan Cowen has run conduit for phone into the building. 
 
Asbestos violation notice: 

 State requirement to have asbestos report even if no asbestos. 
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 Need to hire asbestos abatement consultant – John has list of consultants – will call. 

 Deconstruction Works noted this on their estimate; town said we’d deal with it. 
 
Management/renting Town Hall: 

 Donna will review the various guidelines she has collected and has discussed with Lisa 
Ryan. 

 Invite public input once we are further into it. 
 
 
Notes by Donna 
 
 


